

[Return to Graphics Mode](#)

VAGO

You are in

[VAGO](#) > [Reports & Publications](#) > Reports by Year

Main Sections

[Home](#) | [About Us](#) | [Reports & Publications](#) | [Audits in progress](#) | [Career Centre](#) | [Tenders](#) | [Links](#)

Current links

Implementation of the Criminal Justice Enhancement Program (CJEP)

 VAGO Publication large



Tabled: 11 June 2008

The Criminal Justice Enhancement Program (CJEP) is a highly complex major information technology project of the Department of Justice (the department). CJEP's aim was to improve the information systems environment that supports the administration of criminal justice within Victoria. It was approved in October 1998 with funding of \$14.5 million and a target completion date of November 2000.

The audit examined whether the implementation of CJEP was well managed with a focus on whether it was implemented on time; on budget; and consistent with planned expectations. The audit also examined the governance, project management, monitoring and reporting frameworks for CJEP.

[read more...](#)

[**Executive summary**](#)



Complete text of the report in HTML.

[**In Brief**](#)



A Brief summary of the report.

[**Media Statement**](#)



Download the media statement for this report.

[**Download PDF**](#)



Download the complete report in PDF format.

[**Reader Survey**](#)



Completion of the survey would be appreciated as it will contribute to enhancing future reports.

[**Purchase Report**](#)



Printed copies of the report are available at a cost of \$20.00.

[How do I purchase a report?](#)

[Return to Graphics Mode](#)